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Preface 

 
This revised Local Development Scheme (LDS) replaces that which was brought into effect 
in January 2015 and is intended to provide an update as to the current programme for 
preparing the various documents that make up the Haringey Local Plan, in compliance 
with the Localism Act 2011.  

  



 

1. INTRODUCTION 

1.1 Local Planning Authorities are required to produce a Local Development Scheme 
(LDS). This is a rolling three-year project plan setting out all the planning documents 
to be produced by the authority and the timetable for their preparation. The 
timetable should identify specific milestones for measuring completion of each part 
of the document preparation process. 

 

1.2 Local Plan documents contain the policies which all planning applications are 
considered against, unless a material consideration indicates otherwise. 

 
1.3 The Localism Act 2011 allows Local Planning Authorities to adopt their own Local 

Development Schemes without approval from the Secretary of State and Mayor of 
London. However, it makes provisions for certain interventions by the Secretary of 
State or Mayor of London. It also maintains the requirements to produce an LDS 
and keep it up to date as set out by the Planning and Compulsory Purchase Act 
2004. 
 

1.4 This LDS covers the period 2016 - 2019 and supersedes the Council's adopted LDS 
published in January 2015. 
 
 

2 BACKGROUND TO PLAN MAKING 
 
Local Development Framework and the Local Plan 
 
2.1 The Planning and Compulsory Purchase Act 2004 introduced the Local 

Development Framework which comprises different sorts of Local Development 
Documents. However, these terms are no longer used in the new national guidance. 
The National Planning Policy Framework (March 2012) defines the Local Plan as the 
plan for the future development of the local area, drawn up by the Local Planning 
Authority in consultation with the local community. Core Strategies and other 
planning policies, which under the regulations would be considered to be 
Development Plan Documents (DPDs), now form part of the Local Plan. Therefore, 
documents which previously were referred to as the Haringey Local Development 
Framework are now referred to as the Haringey Local Plan. 

 
2.2 The NPPF requires Local Planning Authorities to produce a Local Plan for their area. 

This can be reviewed in whole or in part to respond flexibly to changing 
circumstances. Any additional DPDs should only be used where clearly justified. 
Supplementary Planning Documents (SPDs) should be used where they can help 
applicants make successful applications or aid infrastructure delivery, and should 
not be used to add unnecessarily to the financial burdens on development. 

 
2.3 This LDS contains details of the production timetable of 

the Local Plan for the Borough. 
 



The Local Development Scheme 
 
2.4 The LDS is a 3-year project plan setting out all the DPDs to be produced along with 

a timetable for their preparation. It allows the community and stakeholders to find 
out about the Council's future intentions for the planning of the Borough. 

 
Plan Making 
 
2.5 Local Plans must be prepared with the objective of contributing to the achievement 

of sustainable development. They should be based on a proportionate evidence 
base which includes adequate, up-to-date and relevant evidence about the 
economic, social and environmental characteristics and prospects of the area. 

 
2.6 All of the DPDs which the Council intends to produce must also be: 
 

 consistent with national planning policies (unless there is a robust reason for why 
Haringey requires any variation to those policies); 

  
 all of the DPDs and subsequent SPDs must conform with the Borough Spatial 

Strategy. 
 
2.7 The Council is required to identify a clear chain of conformity between documents. 

The Mayor will provide an opinion as to the general conformity of all DPDs with the 
London Plan. If his opinion is that the document is not in general conformity with the 
London Plan, the Mayor will make representations to this effect for the Council and 
the Planning Inspector, appointed to undertake the independent examination of the 
DPD, to consider. 

 
Development Plan Documents 
 
2.8 There are two types of Local Development Documents: Development Plan 

Documents (DPDs): This includes adopted Local Plans, neighbourhood plans and 
the London Plan. These plans are statutory and are scrutinised by a Planning 
Inspector at an examination and can comprise a Local Plan, Core Strategy, Site-
specific Allocations, and Area Action Plans. 

 
2.9 The key stages of DPD preparation are set out in Figure 1 below. 
 
Figure 1: Key Stages of Development Plan Document Preparation 
 
Stage Description 
Consult on sustainability 
appraisal scoping report 

The SA scoping report sets out the sustainability objectives 
used to appraise the economic, social and environmental 
effects of the DPD. The SA scoping report is subject to 
consultation. 



Public participation 
(Regulation 18) 

Opportunity for interested parties and statutory consultees to 
consider the options for the plan before the final document is 
produced. Community engagement on the emerging DPD is 
undertaken in accordance with the regulations and the 
adopted Haringey Statement of Community Involvement 

Pre-Submission 
Publication 
(Regulation 19) 

The Council publishes the DPD which is followed with a 
minimum 6 week period when formal representation can be 
made to the DPD. 

Submission (Regulation 
22) 

The Council submits the DPD to the Secretary of State with 
the representations received and Council's summary of those 
representations. 

Examination in Public The Planning Inspector appointed by the Secretary of State 
hears evidence from invited parties to inform his or hers 
consideration of the soundness of the DPD. 

Receipt of Inspector's 
Report 

The Council receives the Inspector's report, which may 
contain minor modifications that will need to be incorporated 
before adoption 

Adoption The Council can formally adopt the DPD and use it for the 
purpose of development management. 

 
2.10 Supplementary Planning Documents (SPDs): These are non-statutory plans that are 

not scrutinised by a Planning Inspector and can be formally adopted by the 
 Cabinet. SPDs do not set policy, but expand upon or explain how policies 

in adopted DPDs should be applied, and are capable of being a material planning 
consideration in planning decisions, but are not part of the development plan. The 
key stages of SPD preparation are set out in Figure 2 below: 

 
Figure 2: Key Stages of Supplementary Planning Document Preparation 
 
Stage Description 
Undertake and consult 
on strategic 
environmental appraisal 
screening opinion 

SEA screening opinion in accordance with EU Directive on 
environmental assessment to determine whether a proposed 
SPD requires full appraisal. The SEA screening opinion is 
subject to consultation. 

Publish draft SPD for 
consultation (Regulation 
12) 

Representations invited on a draft SPD, in accordance with 
the regulations and the adopted Haringey Statement of 
Community Involvement. 

Adoption The Council makes necessary amendments to the SPD to take 
account of comments made and adopts the SPD for use as 
material consideration. 

 
2.11 The list of adopted SPDs is as follows: 
 
Borough wide 

 Planning Obligations  
 Sustainable Design and Construction  

 
Area Specific 

 Tottenham Hale Urban Centre Masterplan  

http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#planning_obligations_spd
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#sdc
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#masterplan


 Haringey Heartlands Development Framework  
 Lawrence Road Planning Brief  
 House Extensions in South Tottenham  
 Finsbury Park Town Centre  
 Myddleton Road Local Shopping Centre - Policy Guidance Note  

 
2.12 The Council intends to review the above existing SPDs once the Local Plan policies 

have been adopted, and is proposing to prepare further SPDs targeting site 
delivery, including area and site based masterplans and design codes for growth 
areas, as well as topic based guidance to aid policy interpretation around proposals 
for tall buildings and basements. The timetable for the review and preparation of 

 
 
Supporting evidence and other planning documents 
 
2.13 Whilst not forming part of the Local Plan, the Council has also produced other 

supporting documents to aid in the preparation or implementation of Local Plan 
policies: 

 
 A detailed evidence base; 
 The Statement of Community Involvement (revised and adopted February 2011); 
 Sustainability Appraisal & Strategic Environmental Assessment; 
 Local Plan Policies Map (Hard and online versions last updated March 2013); 
 Community Infrastructure Levy: Charging Schedule (Implemented 1st November 

2014); and 
 Authority's Monitoring Report (prepared annually). 

 
Evidence Base 
 
2.14 In order to carry out the preparation of the Local Plan, the Council will develop and 

maintain a sound evidence base. Necessary research has already been conducted, 
and will be supplemented by research undertaken by partners, other organisations, 
and the community. Providing a sound and comprehensive evidence base is 
fundamental to developing sound planning documents. Appendix A outlines the 
key evidence base documents prepared to date to help inform preparation of the 
Local Plan. 

 
Statement of Community Involvement (SCI) 
 
2.15 A significant concern of planning policies is to improve community and stakeholder 

involvement from the outset so they reflect a collective vision. This commitment is 
reinforced by the requirement for all Local Authorities to produce a Statement of 
Community Involvement (SCI). The Haringey SCI was adopted in February 2008. 
Given the changes to the planning system since 2008, the Haringey SCI has been 
the subject of two revisions, in 2011 and in 2015 (the latter not adopted as yet). The 
current and previous iterations of the Haringey SCI are made available on the 
Council website at 
http://www.haringey.gov.uk/index/housing_and_planning/planning-
mainpage/policy_and_projects/local_development_framework/sci.htm . The SCI 

http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#heartlands
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#lawrenceroad
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#south_tottenham_house_extensions
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#finsbury_park_town_centre_spd
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/supplementary_planning_documents.htm#myddletonroadlocalshoppingcentre
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/sci.htm
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/sci.htm


details how the community and stakeholders will be involved in the preparation, 
alteration and review of all local Development Plan Documents, as well as the 
consideration of minor and major planning applications. The SCI is not a DPD, and 
the requirement for SCIs to be subject to public examination has been removed. 
However, to ensure the SCI remains relevant and has regard to new methods of 
engagement, the SCI will continue to be subject to review and updating as 
necessary. 

 
Duty to Cooperate  

 
2.16 engage 

 with neighbouring planning 
authorities and a prescribed list of bodies when preparing DPDs and other local 
policy  which are matters 
affecting two or more local planning authorities.  

2.17 The prescribed list of bodies is: 

 The Environment Agency; 
 The Historic Buildings and Monuments Commission for England; 
 Natural England; 
 The Mayor of London; 
 The Civil Aviation Authority; 
 The Homes and Communities Agency; 
  NHS (Joint Commissioning Bodies);  
 Office of Rail Regulation; 
 The Highways Agency; 
 Transport for London; 
 Integrated Transport Authorities; 
 Highways Authorities; and  
 The Marine Management Organisation. 

2.18 Neighbouring Boroughs, Lee Valley Regional Park Authority, and the prescribed list 
bodies will be engaged during the preparation of local development documents. An 
auditable record of duty to cooperate actions will be maintained.  

 
Sustainable Appraisal (SA) & Strategic Environmental Assessment (SEA) 
 
2.19 Sustainability Appraisal (SA) is required for all DPDs. It is an integral component of 

all stages of plan preparation. The purpose of a SA is to promote sustainable 
development through better integration of sustainability considerations into the 
preparation and adoption of plans. The SA embraces economic, environmental and 
social objectives, and therefore has a wider scope than Strategic Environmental 
Assessment (SEA), which is required by EU Directive (2001/42/EC) and is primarily 
concerned with environmental impacts. 

 
2.20 An SA/SEA is undertaken in 4 key stages: 
 

 Stage A, Scoping report - published at the pre-production stage; 



 Stage B, Interim Sustainability Appraisal - published at the Issues and Options 
stage; 

 Stage C, Interim Sustainability Appraisal - published at the Preferred Options stage; 
 Stage D, Final Environmental Report published at the Pre-Submission stage. 

 
2.21 Work on producing a DPD cannot proceed without corresponding work on the 

SA/SEA. 
by an SA. Both the draft documents and the SA will be made publicly available for 
consultation at the same time and comments invited on both. The findings of the 
SA, in informing each DPD, will be a material consideration in determining 
soundness of the documents at the examination in public. 

 
Local Plan Policies Map 
 
2.22 The Policies Map identifies site allocations and areas of planning constraint, such as 

the Green Belt and other local and national environmental designations. The policies 
map is updated as new DPDs are prepared or revised so as to illustrate, graphically, 
the application of the policies of the DPD. The policies map is typically made 
available as both a hard copy but more often as electronic version, allowing for 
designations and other policy layers to be switched on or off as required and the 
scale to be altered to focus in on a relevant area or site. 

  
Community Infrastructure Levy (CIL) 
 
2.23 Haringey's CIL came into effect on 1st November 2014 and enables the Council to 

levy a charge on certain types of new development to help fund improvements to 
local infrastructure such as schools, transport, green spaces, health and leisure 
facilities necessary to support new development and ensure these create 
sustainable communities. Haringey

 Crossrail CIL. Further details on the Haringey CIL are available on 
the Council's website: http://www.haringey.gov.uk/CIL. Given the setting of the levy 
is based on development viability, it is appropriate that charging rates are kept 
under review and a new charging schedule prepared when values change 
significantly.  

 
Authority's Monitoring Report (AMR) 
 
2.24 The Localism Act 2011 requires monitoring of both the production and 

implementation of the plans through an Authority Monitoring Report (AMR). The 
AMR is published yearly and assesses:  

 
 environment, identifying development trends, patterns of 

land-use, as well as transport and population/ socio-economic trends in order to 
 

problems, providing the context reviewing development plan policies or policy 
omissions;  

 The implementation of the Local Development Scheme and whether revisions to the 
scheme are necessary;  

http://www.haringey.gov.uk/CIL


 The extent to which the development plan objectives and policies are being 
achieved; and  

 Development management performance. 
 
2.25 Haringey's AMRs are available on the Council's website at: 

http://www.haringey.gov.uk/index/housing_and_planning/planning-
mainpage/policy_and_projects/local_development_framework/amr.htm  

 
Neighbourhood Plans 
 
2.26 A further recent Government led initiative is allowing communities to directly plan for 

the development and growth of their local area by preparing a neighbourhood plan. 
These are required to go through a similar process for preparation as DPDs, must 
be in conformity with national, regional and local core policies, and when adopted, 
form part of the Borough Local Plan. 

 
2.27 There are currently two emerging neighbourhood plans within the Borough. These 

relate to the Highgate area, which includes areas in both Haringey and Camden, 
and the Crouch End area.  The Council will support both Neighbourhood Forum in 
bring forward their plans and will engage with other local communities groups 
across the Borough who may also wish to consider preparing a neighbourhood plan 
for their area in the future. Further information on neighbourhood plans is provided 
on the Cou  http://www.haringey.gov.uk/neighbourhood_planning, 
including useful guidance on the process to be followed and a link to 
Neighbourhood Plans being advance in Haringey. 

 
 
3.  
 
3.1 Planning applications for development must be determined in accordance with the 

development plan for the area unless material considerations indicate otherwise1. 
The development plan for Haringey currently comprises: 

 
 The London Plan (July 2011) 

http://www.london.gov.uk/priorities/planning/londonplan  
 The Haringey Local Plan Strategy Policies (March 2013) 

http://www.haringey.gov.uk/index/housing_and_planning/planning-
mainpage/policy_and_projects/local_development_framework/local_plan_adoption/
corestrategy.htm  

 Saved Policies of the Haringey Unitary Development Plan (UDP) (July 2006). 
http://www.haringey.gov.uk/udp_saved_policies_post_local_plan_adoption_march_
2013_1_.pdf . Further UDP policies were deleted after the adoption of the Strategic 
Policies in March 2013 and are listed in Appendix 1 of that document. 

 
3.2 Other proposed DPDs (as set out in the remainder of this section) in 

Local Plan will replace the remaining saved policies in the Haringey Unitary 
Development Plan once adopted. 

                                            
1
 Section 38(6) of the Planning and Compulsory Purchase Act 2004 

http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/amr.htm
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/amr.htm
http://www.haringey.gov.uk/neighbourhood_planning
http://www.london.gov.uk/priorities/planning/londonplan
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/local_plan_adoption/corestrategy.htm
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/local_plan_adoption/corestrategy.htm
http://www.haringey.gov.uk/index/housing_and_planning/planning-mainpage/policy_and_projects/local_development_framework/local_plan_adoption/corestrategy.htm
http://www.haringey.gov.uk/udp_saved_policies_post_local_plan_adoption_march_2013_1_.pdf
http://www.haringey.gov.uk/udp_saved_policies_post_local_plan_adoption_march_2013_1_.pdf


 
3.3 Relevant national, regional and local guidance, including supplementary planning 

documents and guidance, as well as planning briefs make up the remainder of the 
documents used in determining planning applications in Haringey. 

 
3.4 The schedule below outlines all the DPDs that the Council has, or proposes to 

produce, and indicates how these relate to each other and with national and 
regional planning  

 
 

 
Document 
Title 

Status Brief Description Geographic 
Coverage 

Chain of 
Conformity 

Schedule 
Date of 
Adoption 

Strategic 
Policies 

DPD 
Spatial Strategy for how 
Haringey will develop and 
grow over the next 15 years 
taking account of social, 
environmental and 
economic issues and 
pressures. 
 
Currently subject to a 
partial review 

Borough 
Wide 

General 
conformity with 
National 
Planning Policy 
Framework and 
London Plan 
 
All other DPDs 
will conform with 
the Strategic 
Policies 

Initially 
March 
2013 
 
Partial 
Review 
version to 
be 
adopted 
November 
2016 

Development  
Management 
Policies 

DPD Contains detailed criteria 
based policies that 
planning applications for 
development or land use 
will be assessed against 

Borough 
Wide 

To conform with 
the Strategic 
Policies 

November 
2016 

Site  
Allocations 
 

DPD Identifies the locations and 
sites, except for those set 
out in the Area 
Action Plans, for specific 
types of development in 
order to ensure the vision, 
objectives and strategy of 
the Strategic Policies are 
implemented. 

Borough 
outside of 
the Area 
Action Plan 
areas 
 

To conform with 
the Strategic 
Policies 

November 
2016 

Tottenham 
Area Action 
Plan 

DPD Sets out a comprehensive 
set of policies, proposals 
and site allocations for 
future development within 
the Tottenham area 

Tottenham 
area 

To conform with 
the Strategic 
Policies and 
London Plan 
designation 

November
2016 

Wood Green 
Area Action 
Plan 

DPD Sets out a comprehensive 
set of policies, proposals 
and site allocations for 
development and growth 
within the Wood Green and 
Haringey Heartlands area 

Wood Green 
and 
Haringey 
Heartlands 
area 

To conform with 
the Strategic 
Policies and 
London Plan 
designation 

December 
2017 

North London 
Waste Plan 

DPD Joint waste plan for North 
London, identifying and 
safeguarding sufficient 
sites and capacity to 

North 
London 

General 
conformity with 
National 
Planning Policy 
Framework and 

March 
2017 



own waste up to 2031. London Plan 

Documents Under Preparation 
 
3.5 As noted above, the only Local Plan document adopted to date is the Strategic 

Policies in 2013. However, since this was adopted, the London Plan has been 
subject to further alterations, taking account of new growth projects for London. As 

 will increase from 820 to 1,502 
net new homes per annum alongside higher jobs growth projections. This has 
necessitated a partial review of the Strategic Policies to bring this into line.  

 
3.6 The tables below set out the stages and timetable for the production of each of the 

Local Plan documents, including the partial review of the Strategic Policies. 
 
PARTIAL REVIEW OF THE STRATEGIC POLICIES DPD 
Document Profile 
Role and Subject Adopted in March 2013, it sets out the long term vision of how 

Haringey, and the places within it, should develop by 2026 and 
sets out the Council's strategy for achieving that vision.  
 
Since adoption, new growth requirements for London and 
Haringey have been set out in the London Plan. A partial review 
is required to update, in particular, the quantum of housing to be 
delivered, as well as to take account of new evidence from 
updated base studies.  
 
The Strategic Policies DPD also sets the context for the other 
policy documents that make up the Haringey Local Plan. 

Geographic Coverage Borough Wide 
Status  DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Key Milestones 
Regulation 18: Public participation in the preparation of the 
DPD  

February  March 2015 

Regulation 19: Pre-Submission publication (minimum six 
week period for representations)  

January  March 2016 

Regulation 22: Submission of DPD and representations to 
the Secretary of State 

March/April 2016 

Pre-Examination Meeting June 2016 
Independent Examination July 2016 

 September 2016 
Adoption November 2016 

 
Partial Review of the Strategic Policies DPD Timetable 

2016 2017 
J F M A M J J A S O N D J F M A M J J A S O N D 
 O O          P P P S  I E    A  
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 



E Examination in Public  A Adoption 
DEVELOPMENT MANAGEMENT POLICIES DPD 
Document Profile 
Role and Subject Will contain detailed policies for the assessment of planning 

applications for development and land use across the borough 
unless otherwise provided for within an AAP. The policies will 
generally be criteria based and will focus on giving effect to the 
strategic objectives and core policies of the Strategic Policies 

Geographic Coverage Borough Wide 
Status  DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Haringey Strategic Policies (2013) including that subject to draft 
partial review 

Key Milestones 
Regulation 18: Public participation in the preparation of the 
DPD  

March 2013 
February 2015 

Regulation 19: Pre-Submission publication (minimum six week 
period for representations)  

January  March 2016 

Regulation 22: Submission of DPD and representations to the 
Secretary of State 

March/April 2016 

Pre-Examination Meeting June 2016 
Independent Examination July 2016 

 September 2016 
Adoption November 2016 

 
Development Management Policies DPD Timetable 

2015 2016 
J F M A M J J A S O N D J F M A M J J A S O N D 
 O O          P P P S   I E    A  
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 
E Examination in Public  A Adoption 

 
SITE ALLOCATIONS DPD 
Document Profile 
Role and Subject Identifies sufficient development sites, outside of Tottenham, to 

meet the identified growth needs/targets of the Local Plan, 
including those for housing, jobs, and the delivery of required 
infrastructure. Also establishes specific site requirements 
against which planning applications will be considered. Council 
will actively bring forward these sites over the plan period to 
2026.  

Geographic Coverage Borough excluding the Tottenham AAP Area 
Status  DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Haringey Strategic Policies (2013) including that subject to draft 



partial review 
Key Milestones 
Regulation 18: Public participation in the preparation of the 
DPD  

January 2014 
February 2015 

Regulation 19: Pre-Submission publication (minimum six week 
period for representations)  

January  March 2016 

Regulation 22: Submission of DPD and representations to the 
Secretary of State 

March/April 2016 

Pre-Examination Meeting June 2016 
Independent Examination July 2016 

 September 2016 
Adoption November 2016 

 
Site Allocations DPD Timetable 

2015 2016 
J F M A M J J A S O N D J F M A M J J A S O N D 
 O O          P P P S  I E    A  
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 
E Examination in Public  A Adoption 

 
TOTTENHAM AREA ACTION PLAN 
Document Profile 
Role and Subject Sets out a comprehensive set of policies, proposals and site 

allocations for development within the Tottenham area. It will 
ensure development is managed in a comprehensive manner 
and delivers the social, environmental and economic outcomes 
sought for this area. 

Geographic Coverage Tottenham 
Status  DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Haringey Strategic Policies (2013) including that subject to draft 
partial review 

Key Milestones 
Regulation 18: Public participation in the preparation of the 
DPD  

January 2014 
February 2015 

Regulation 19: Pre-Submission publication (minimum six week 
period for representations)  

January  March 2016 

Regulation 22: Submission of DPD and representations to the 
Secretary of State 

March/April 2016 

Pre-Examination Meeting June 2016 
Independent Examination July 2016 

 September 2016 
Adoption November 2016 

 
 
 



 
Tottenham Area Action Plan DPD Timetable 

2015 2016 
J F M A M J J A S O N D J F M A M J J A S O N D 
 O O          P P P S  I E    A  
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 
E Examination in Public  A Adoption 

 
WOOD GREEN AREA ACTION PLAN 
Document Profile 
Role and Subject Will provide a comprehensive policy framework for the delivery 

of key sites and regeneration of the central areas of Wood 
Green/Haringey Heartlands. 

Geographic Coverage Wood Green/Haringey Heartlands 
Status  DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Haringey Strategic Policies (2013) including that subject to draft 
partial review 

Key Milestones 
Regulation 18: Issues & Options Public participation in the 
preparation of the DPD  

February  March 2016 
 

Regulation 18: Preferred Option Public participation in the 
preparation of the DPD 

October  November 
2016 

Regulation 19: Pre-Submission publication (minimum six week 
period for representations)  

April  May 2017 

Regulation 22: Submission of DPD and representations to the 
Secretary of State 

June 2017 

Pre-Examination Meeting August 2017 
Independent Examination October 2017 
Adoption December 2017 

 
Wood Green AAP Timetable 

2016 2017 
J F M A M J J A S O N D J F M A M J J A S O N D 
 O O       O O     P P S  I  E  A 
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 
E Examination in Public  A Adoption 

 
NORTH LONDON WASTE PLAN 
Document Profile 
Role and Subject To provide clear policies for the management of waste, recycling 

and disposal across the relevant West London sub-region. 
Enabling Haringey to meet its strategic requirements as 
determined by international, national and regional waste policies 
and guidance. 



Geographic Coverage North London Sub-Region 
Status  Joint DPD 
Chain of Conformity National Planning Policy Framework (NPPF) 

London Plan consolidated with amendments (2015) 
Haringey Strategic Policies (2013) including that subject to draft 
partial review 

Key Milestones 
Regulation 18: Public participation in the preparation of the 
DPD  

May - June 2015 

Regulation 19: Pre-Submission publication (minimum six week 
period for representations)  

June  July 2016 

Regulation 22: Submission of DPD and representations to the 
Secretary of State 

August 2016 

Pre-Examination Meeting October 2016 
Independent Examination December 2016 
Adoption March 2017 

Strategic Policies DPD Timetable 
2015 2016 2017 

A M J J A S O N D J F M A M J J A S O N D J F M 
 O O            P P S  I  E   A 
O Regulation 18 Consultation  P Pre-Submission Consultation 
S Submission to Secretary of State  I Pre-Examination Meeting 
E Examination in Public  A Adoption 

 
 
4  MANAGING THE LOCAL PLAN PROCESS 
 
Governance 
 
4.1 The effective implementation of this LDS will require the consideration of the most 

effective governance support procedures. According to the Council's constitution, 
full Council approval is required prior to formal submission of a DPD. During the 
preparation stage (Regulation 18 stage), Local Plan Documents are to be reported 
to Regulatory Committee for recommendation to Cabinet for approval for public 
consultation. The Regulatory Committee is charged with overseeing the preparation 
and implementation of the LDS and making recommendations to the Cabinet. 

 
4.2 ommittee may 'call in' decisions 

from the Regulatory Committee, prior to being considered by Cabinet. The Overview 
and Scrutiny Committee is charged with ensuring the Council is accountable for its 
decision processes. 

 
4.3 The timeframe necessary to comply with the Council's in house processes and 

procedures have been included within timeline given for preparing the DPDs, 
although where necessary this will include special committee meetings. 

 
 
 
 



 
Staff and Resource Allocated to the Preparing the Local Plan 
 
4.4 The Council's Planning Policy Team will take the lead on preparing all Local Plan 

documents. This includes the DPDs and most SPDs but also the SA/SEA, thematic 
studies, and the preparation of evidence base studies to support the Local Plan. 

 
4.5  The Planning Policy Team will be supported where necessary by the Development 

Management, the Design & Conservation, the Economic Development, and 
Regeneration teams. Where necessary, specialist external consultants may also be 
used, especially for technical background evidence base studies. 

 
4.6  Overall management responsibility for the Local Plan will be with the Assistant 

Director of Planning. It will be the responsibility of the Assistant Director to allocate 
sufficient staff from within the Planning Service and to negotiate for corporate staff 
resources and funding where necessary. 

 
Monitoring and Review 
 
4.7  The LDS will be subject to both annual and in-year monitoring to ensure the 

timetables outlined are being met. Where this indicates otherwise, the Planning 
Policy Team will analyse the reasons for this and determine whether actions can be 
taken to bring a DPD back into line with the programme. Where the analysis 
highlights significant variance that cannot be overcome, the LDS will need to be 
revised accordingly to ensure it remains up to date. 

 
  



 
 
A1. The following sets out the main baseline documents prepared to support and inform 

the Haringey Local Plan. It should be noted that the list does not include all relevant 
documents that may be relied upon to inform local plan policy, such as national and 

Economic 
Development, Housing, Biodiversity, Climate Change etc. A comprehensive list of all 
studies and relevant documentation will be prepared prior to pre-submission of any 
DPD. As each of the evidence base studies are completed, these are made 
available to view on the Council's website: 

 
Key Evidence Base Studies 
Topic Status Commentary 
Housing and Demographics 
GLA  Strategic 
Housing Land 
Availability 
Assessment 

Completed 
January 2014 

Lead by the GLA, with the support of all boroughs, 
considers the availability and residential capacity of 
strategic sites as well as past completions 
performance to derive an overall strategic 
requirement.  

Strategic 
Housing Market 
Assessment 

Completed May 
2014 

Undertaken by GVA the study seeks to understand 
the current and future housing market and how this 

regeneration. 
Development 
Appraisals & 
Viability Testing 

Completed 
January 2015 

This study has been prepared by GVA to provide a 
general understanding of the ability of development 
to meet proposed policy requirements, including 
affordable housing and other contributions, and 
remain viable. 

Gypsy & 
Traveller Needs 
Assessment 

In draft, due for 
final completion 
in June 2016 

The purpose of the Study is to assess the 
accommodation needs of Gypsies and Travellers 
living on site and in housing in Haringey. The recent 

 
Travellers needs has necessitated resurveying before 
the final assessment can be completed. 

Retail and Employment 
Employment 
Land Study 

Completed 
February 2012 

Initial employment land assessment prepared by 
Atkins, including projections of demand against 
supply and the implications for Local Plan policies. 

Employment 
Land Study 
Update 

Completed 
January 2015 

Undertaken again by Atkins, this provides updated 
analysis of employment land supply and an 
assessment of likely demand to 2016 and beyond. 

Retail and Town 
centre Study 

Completed April 
2013 

Nathaniel Lichfield & Partners were commissioned to 
update their 2008 Retail Study, auditing the health of 

need and capacity for retail floorspace to 2031. 
Workspace 
Viability 
Assessment 

Completed 
January 2015  

Undertaken by GVA, this study builds upon the 
Employment Land Study, by reviewing individual 
employment sites and investigates how economic 
growth can be delivered.  



Tottenham Hale 
District Centre 
Study 

February 2016 Undertaken by GVA, this study is a retail impact 
assessment of the re-orientation of Hale Retail Park 
to a District Centre, ensuring this aspiration can be 
supported without impacting on the vitality and 
viability of surrounding town centres. 

Hot Food 
Takeaway 
Technical Paper 

January 2016 
evidence in relation to diet, fast food consumption, 
the location of hot food takeaways and the ensuing 
relations to health and wellbeing of children and 
young people. 

Environment, Leisure & Culture 
Urban 
Characterisation 
Study 

Completed 
January 2015 

Prepared in-house, the UCS is an assessment of the 
different urban character of neighbourhoods that 
make up Haringey, identify those features that add 
value to local character and which people appreciate 
and that local policies should seek to enhance. 

Conservation 
Area Appraisals 
and 
Management 
Plans 

Ongoing The Council is in the process of preparing or 
updating Conservation Area Appraisals and 
Management Plans for its 29 designated 
Conservation Area, identifying those features of 
historic importance within each that warrant 
preservation and appropriate management. 

Potential Tall 
Buildings 
Locations 
Validations 
Study 

Completed 
November 2015 

Prepared by SLR, the study assesses the locations 
suitable for tall buildings and, therein, those areas 
that are not appropriate, based on an analysis of 
place-making, townscape and landscape, sensitive 
receptors, and views.  

Strategic Flood 
Risk 
Assessment 

Completed 
March 2013 

Prepared by JBA consulting the study updates the 
previously commissioned North London Level 1 
SFRA, looking exclusively at flood risks within the 
Borough 

Surface Water 
Management 
Plan 

Completed 
August 2011 

Outlines the preferred surface water management 
strategy for the borough to manage surface water 
flooding from sewers, drains, groundwater and 
runoff. 

Open Spaces 
Study 

Completed 
January 2015 

A quantitative and qualitative assessment of current 
and future open space provision across the Borough 
having regard to a wide array of open space 
typologies. 

Transport and Infrastructure 
Transport 
Modelling 
Analysis for 
Tottenham 

January 2015 An assessment undertaken by Steer Davies Gleave 
to consider the implications of the growth planned 
for Tottenham on existing public and private 
transport. 

Infrastructure 
Delivery Plan 

First published 
April 2013 

This is a living document  First prepared in 2013, the 
IDP is to be updated as necessary to reflect the 
Council's priorities and those of partner 
organisations, to deliver the infrastructure required to 
match growth. 



Upper Lee 
Valley 
Development 
Infrastructure  

 Prepared on behalf of the GLA, it aims to assess the 
infrastructure needed to support the growth 
proposed by the Upper Lee Valley OAPF and the 
current funding gap. 

Local 
Implementation 
Plan II 

Completed in 
February 2011 

This document is completed in house by the 
Transport Planning team, and identifies future 
transport projects within the Borough to give effect 

Transport Strategy, and priority areas 
for transport improvements. 

Decentralised 
Energy 
Masterplan 

January 2016 Prepared by Parsons Brinckerhoff, it identifies areas 
of high heat densities and potential new ones (i.e. 
areas earmarked for growth) and shows how a DE 
network might be laid out. 

Plan Assessments 
Sustainability 
Framework and 
Appraisals 

Iterative 
assessment 

Prepared by URS, this builds upon the SA 
undertaken for the Strategic Policies, and assess the 
likely impacts of the proposed policies and sites, 
seeking to mitigate negative impacts and maximise 
positive impacts. 

Equality Impact 
Assessments 

Iterative 
assessment 

Incorporated within the Sustainability Appraisal 
above, being undertaken by URS 

Habitats 
Assessment 

Iterative 
assessment 

Prepared by URS, the HA assesses the likely 
potential of impacts arising from the Local Plan 
proposals and policies on European protected 
habitats and species. 

 

 


